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2008 TRANSPORTATION BOND REFERENDUM PROJECTS UNDERWAY  

PROJECT BROOKE ROAD SAFETY IMPROVEMENTS 

Description Brooke Road (SR-608) Safety Improvements between Eskimo Hill Road (SR-628) & Stagecoach Road 

Budget  $7,214,900 

Projected 
Completion Date 

December 2018 

Recent Activity 
Relocating Verizon utilities.  Final construction plans submitted to VDOT for review.  Wetland & streambank 
restoration credits purchased.  Additional credits are needed in the future when available.  Preparing bids for 
fiber optic relocation.      

PROJECT POPLAR ROAD & MOUNTAIN VIEW ROAD INTERSECTION SAFETY IMPROVEMENTS PHASE III 

Description 
Poplar Road (SR-616) Safety Improvements at the Intersection of Mountain View Road (SR-627) & South of 
the Intersection of Poplar Road 

Budget  $1,500,000 

Projected 
Completion Date 

October 2017   

Recent Activity 
VDOT completing design.  Staff continuing finalizing ROW & easement acquisition.  Scheduling NOVEC & 
Verizon utility relocations.    

PROJECT GARRISONVILLE ROAD WIDENING 

Description 
Garrisonville Road (SR-610) Improvements between Onville Road (SR-641) & Eustace Road (SR-751) - A 
Public-Private Transportation Act (PPTA) & 2008 Transportation Bond Referendum project 

Budget  $13,765,478 

Projected 
Completion Date 

June 2018 

Recent Activity 
VDOT approved final construction plans.  Dominion Power, Comcast, & Columbia Gas completed relocating 
utilities.  Verizon relocations ongoing.   

ADDITIONAL PROJECTS 

PROJECT WAYFINDING SIGNS PROGRAM PHASE II - TRAILBLAZER SIGNS PART II   

Description 
Trailblazer Signs Part II-B is under placement throughout the County.  Trailblazer Signs Part I completed this 
year.  Working with Economic Development on this project. 

Budget  $296,000 for Engineering (Phases 2A & 2B) - $99,998 for Fabrication/Installation (Phase 2B) 

Projected 
Completion Date 

Summer 2017 - Phase II-B 

Recent Activity Contractor for fabrication & installation for Part II-B was approved November 22nd.     

 

 

CAPITAL PROJECTS  
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PROJECT ANIMAL SHELETER 

Description Design & Construction of a 15,300 Square Foot Animal Shelter 

Budget $5,748,000 (CIP Amount) 

Projected 
Completion Date 

June 2018 

Recent Activity  
Completed clearing.  Topsoil stripped.  Storm drainage structures 95% complete.  Retaining wall completed.  
Construction bids were advertised for building & finished site work to be considered by the Board this month.   

PROJECT EMBREY MILL PARK PHASE II 

Description 
Multi-field rectangular athletic field complex.  Funded by the 2009 Park Bond Referendum & proffers.   
Phase II includes two lighted synthetic turf fields, restroom, & parking.  

Budget  $5,114,082 

Projected 
Completion Date 

June 2017  

Recent Activity 
Retaining wall is complete.  Soccer fields almost to subgrade elevation.  Storm drainage piping installed.   
Constructing restroom building walls.   

PROJECT BELMONT-FERRY FARM TRAIL PHASE IV 

Description Trail from Pratt Park to SR-3 at the Chatham Bridge 

Budget Estimated at $1,014,000 

Projected 
Completion Date 

December 2016 for Design - September 2017 for Completion 

Recent Activity 
Staff continues to negotiate with owners of private parcels for easements.  The National Park Service is 
reviewing the draft agreement for access across park property. 

PROJECT FIRE STATION 14 

Description Design & Construction of a New Fire Station on Shelton Shop Road near Garrisonville Road 

Budget $7,713,000 - CIP Amount 

Projected 
Completion Date 

Spring 2018 

Recent Activity Staff finalizing Conceptual Plan.  Proceeding with preliminary plans. 

 


